

**A PROPOSED OFFERING OF
A VILLAGE RESIDENT INFORMATION & PROFILING SYSTEM
FOR DISIPLINA VILLAGE, UGONG**

A Project Proposal Presented to the
Faculty of Datamex College of Saint Adeline, Inc.

In Partial Fulfillment of the Requirements for the
Degree of Bachelor of Science in Information Technology

By:

Din, Samantha Rose

Factor, Carlo C.

Sto Domingo, Joshua

Submitted to:

Mr. Gabriel Thomas Torneros

INTRODUCTION

The Village Resident Information & Profiling System will be set up on the computers in the barangay office, with the database stored securely in SQL Server. Barangay staff will be given their own accounts, trained on how to use the system, and guided through adding records, managing households, and generating reports. Once everything is running, regular backups and simple maintenance will keep the system reliable and ready for everyday use.

The objective of this deployment is to successfully install, configure, and test the system in the office staff to ensure it operates smoothly and meets the needs of the end users particularly the admin responsible for managing resident data.

The scope of deployment will begin with a pilot implementation in Disiplina Village. This stage will allow developers and office staff to test the system, identify possible issues, and make improvements before a full-scale rollout across all administrative units.

DEPLOYMENT PLAN

The deployment will follow a staged approach to minimize risks and ensure smooth adoption by the office staff. The steps include preparation, installation, testing, and user training. The system will be deployed in stages to ensure a smooth and safe transition. It starts with preparation, where hardware, software, and data backups are checked. Next is the installation phase, where the VB.NET system is set up and connected to the SQL Server database. Then comes testing, which includes trying out features like login, data entry, and reports to ensure everything works properly. Finally, in the training and evaluation phase, staff are oriented on how to use the system, and feedback is gathered for final improvements before full implementation.

Phase	Description	Start Date	End Date	Status
Pre-Deployment	Preparing environment, configuring settings	the 09/20/2025	09/30/2025	Completed
Deployment	Installing setting up the system	and 09/30/2025	10/15/2025	In Progress
Post-Deployment	Testing, monitoring, and support	10/15/2025	10/20/2025	Pending

DEPLOYMENT ENVIRONMENT

Hardware Requirements

The system will be deployed on the office staff local computers and network. It requires a desktop or laptop computer with at least the following specifications:

- Hardware: Intel Core i5 processor, 8GB RAM, 256GB SSD, Windows 10 Pro (64-bit)
- Software: Microsoft Visual Basic.Net 2010, SQL Server Management Studio (SSMS), .NET Framework 4.8

These requirements ensure that the system can handle multiple resident records efficiently without slowing down performance.

Software Requirements

The system is built using Visual Studio 2010 (VB.NET) for the frontend and the backend is SQL Server Management Studio (SSMS) for the backend database.

- Operating System: Windows 10 or later
- Database: Microsoft SQL Server 2014 or higher
- Dependencies: .NET Framework 4.5 or higher
- Other Tools: SQL Server Authentication, Visual Studio Installer, and Backup Utilities

This setup allows secure, fast communication between the client interface (where admins work) and the database (where records are stored).

Hosting Information

The Village Resident Information & Profiling System will be hosted locally within the village office using a local server setup. This approach ensures that all sensitive resident information remains private and under local control, without depending on cloud hosting.

DEPLOYMENT PROCEDURES

Pre-Deployment Steps

Before installing the system, several preparations are made to ensure a smooth deployment:

- Backup existing data: Any old records (e.g., Excel files or manual data) are backed up to prevent loss.
- Set up environment: Install necessary software like VB.NET, SQL Server, and the .NET Framework.
- Database configuration: Create the database schema with tables such as Admins, Residents, and Households.
- Network and compatibility check: Ensure all computers meet the system requirements and are connected to the local network.

Deployment Execution

Once everything is ready, the deployment process begins:

- Deploy application files: Copy and install the compiled system files onto the designated admin computer(s).
- Configure system settings: Connect the application to the SQL Server database by updating connection strings and authentication details.
- System initialization: Run the system for the first time to check for errors and verify all modules (Login, Dashboard, Resident Management, and Household Management) are working properly.
- User setup: Create admin accounts and assign permissions.
- Final testing: Conduct final testing with sample data to ensure everything runs smoothly.

Post-Deployment Steps

After the system is successfully installed, several post-deployment steps are carried out to ensure everything runs smoothly and reliably:

- Verify functionality with test cases – The development team and barangay staff test every module (Login, Dashboard, Resident Management, and Household Management) using actual data to confirm that all features work as expected.
- Monitor system performance and stability – The system's speed, responsiveness, and data accuracy are monitored for a few days to detect and fix any issues that might appear during initial use.
- Conduct user training – Barangay staff and administrators are guided through the system's features, ensuring they know how to add residents, update records, and generate reports confidently.

These steps help confirm that the system is stable, user-friendly, and ready for full use in Disiplina Village.

USER TRAINING & SUPPORT

Proper training is essential to make sure that barangay officials can use the system effectively:

- **Training Schedule:** A short hands-on training session will be conducted before full implementation. It includes step-by-step guidance on system navigation, data entry, and report generation.
- **User Documentation:** Printed and digital user manuals will be provided, containing screenshots and easy-to-follow instructions.
- **Support Contact:** Users can reach the development team or technical support for troubleshooting via phone, email, or scheduled maintenance visits.

This ensures that users are comfortable with the system and can quickly resolve any technical issues that arise.

RISKS & CONTINGENCY PLAN

Every deployment comes with risks, so preventive measures are planned in advance:

Risk	Impact	Mitigation Strategy
Server Downtime	High	Prepare a backup server and notify users before maintenance.
Database Connection Failure	Meduim	Test and secure database connections before deployment.
User resistance	Low	Conduct proper training and provide technical assistance.

DEPLOYMENT VERIFICATION & SIGN-OFF

Before final approval, the deployment team and village office officials conduct a final verification to ensure that all modules function correctly, data is secure, and reports are generated properly.

Once testing confirms that the system meets all requirements, both the Project Manager and the Client Representative (Disiplina Village Official) will sign the deployment document to officially approve and mark the completion of deployment.

Stakeholder	Role	Signature	Date
Din, Samantha Rose	Developer		10/20/2025
Factor, Carlo	Data Analyst/Project Leader		10/20/2025
Sto. Domingo, Joshua	Data Gatherer		10/20/2025